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PROJECT STATUS REPORT: T06-0081    
 

TYPE: (CHECK ONE) 

PROGRESS     

COMPLETION X  DATE September 4, 2009 

 

 
PROJECT INFORMATION: 
Reporting Party: Petitioner – Prairie State Generating Company, LLC (PSGC) 

Docket/Order #; Date: T06-0081, January 24, 2007 
Supplemental, June 27, 2007 

Status Reports Due: July 24, 2007, January 24, 2008, July 24, 2008, January 24, 2009 

Ordered Completion Date: April 1, 2009 August 30, 2009 

Completion Report Due
1
: April 6, 2009 September 4, 2009 

AAR/DOT#, Street, City, County: 
 

929283V, IL RTE 4/13, Marissa, St. Clair 
929285J, Eiff Road, Marissa, St. Clair 
929289L, New Marigold Rd., Marissa, St. Clair 
929290F, Washington Co. Line Rd., Marissa, Washington 

Railroad Company: Respondent – Illinois Central Railroad Company 
1
Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form. 

 
PROJECT MANAGER INFORMATION2: 
Name: Mark Perou 

Title: Project Manager 

Representing: Prairie State Generating Company, LLC (PSGC) 

Street Address: 1739 New Marigold Road 

City, State, Zip: Marissa, IL 62257 

Office Phone: (618) 824-7664 

Office Fax: (618) 295-3514 

Cellular Phone: (618) 975-0251 

E-Mail Address: mperou@psgc-llc.com 
2
Project Manager Information to be submitted by Petitioner  

 

DESCRIPTION OF IMPROVEMENT(S) ORDERED: 
 Install 4 new crossings including surfaces and automatic warning devices. 

 

STATUS OF WORK:  
 
Crossing panels, track and pavement at the four grade crossings were completed in 2008. Signal circuits, 
controllers, bungalows, and crossing gate masts were installed at all four crossings in 2009. At this time, 
the crossing circuits are not active and the crossing gate arms are not installed. Prairie State Generating 
Company plans to activate and test the crossing signals in early 2011 shortly before commencement of 
regular railroad operations. PSGC will contact ICC in advance of the testing of the crossing signals. 
 
Construction of the 6-mile railroad from the CN mainline to Prairie State Energy Campus is complete; a 
joint field inspection with CN is planned for September 2009. CN forces completed signal construction at 
the mainline interlocking in August 2009 and are now testing the signal system prior to cut-over. The loop 
tracks within the power plant are partially complete. 
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Mail directed to the Rail Safety Section or the Director of Processing and 
Information, Transportation Bureau of the Commission should be addressed to: 
 

The Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, IL 62701-1827 

 
If you have questions contact: 
 

Joe VonDeBur, Rail Safety Specialist 
Phone: (217) 557-1286 
Email:  jvondebu@icc.illinois.gov 

 
A Form 3 can be obtained from the Illinois Commerce Commission by calling 217/782-
7660 or on the web at: 
 

http://www.icc.illinois.gov/formswizard.aspx 
 
 
 
United States Department of Transportation Inventory Form #6180.71 can be 
obtained on the web at: 
 

http://safetydata.fra.dot.gov/OfficeofSafety/Forms/Default.asp 
 
Submit Inventory forms to: 
 

Federal Railroad Administration 
Office of Safety 
1120 Vermont Avenue, NW 
Washington, DC 20590 

 
And 

Chief of Data Services 
Illinois Department of Transportation 
2300 S. Dirksen Parkway 
Springfield, IL 62764 

 
 

http://www.icc.illinois.gov/formswizard.aspx
http://safetydata.fra.dot.gov/OfficeofSafety/Forms/Default.asp

